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ESTIMATE RUN 11/24/2010

ESTIMATE SUMMARY 10:00:10

CONTID: C17665         ESTIMATE NO: 0007 PROG 2005

PCN: 17665-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US50B CHICO CREEK EAST,US50C SH 233 EAST PERCENT TIME:

PROJECT NO: ES20504-060                   

US50B CHICO CREEK EAST,US50C SH233 EAST

NAME OF ROAD: US 50B, US 50C

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

ROCKY MOUNTAIN MATERIALS & ASPHALT, INC. PAY PERIOD ENDING 11/11/2010 DATE TIME STARTED 04/05/2010

1910 RAND AVE. DATE LET 02/18/2010 DATE WORK BEGAN

 DATE AWARDED 02/24/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/19/2010 DATE ACCEPTED

COLORADO SPRINGS CO 80905     719-473-3100 DATE NOTICE TO PROCEED 04/05/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,188,686.50 PARTICIPATING $ $ 315,329.77

AWARD PROJECT AMT: 4,406,202.39 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

132.73

WORK DAYS

WORK DAYS

94.63%

278,572.87

315,329.77

315,329.77

315,329.77

$

$

$

$

4,910,113.63

0.00

4,910,113.63

0.00

4,910,113.63

-66,093.04

0.00

4,844,020.59

0.00

AMOUNT DUE 4,844,020.59 315,329.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 315,329.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

146.0 TIME ALLOW: 110

ORIG TIME ALLOW: 110
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PCN: 17665-BID    ESTIMATE RUN 11/24/2010

PROJECT: ES20504-060                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:00:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 4.460

0.000

201-00001  
 

5.000

ACRE

3,329.84000 14,851.094.460

0.00

0010 REMOVAL OF SLOPE AND DITCH PAVING 4,873.000

0.000

202-00026  
 

4,873.000

SY  

3.33000 16,227.094,873.000

0.00

0015 REMOVAL OF PIPE 229.000

0.000

202-00035  
 

229.000

LF  

38.85000 8,896.65229.000

0.00

0020 REMOVAL OF DELINEATOR 20.000

148.000

202-00090  
 

168.000

EACH

3.31000 556.08168.000

489.88

0025 *REMOVAL OF SIDEWALK 108.250

0.000

202-00200  
 

108.250

SY  

12.18000 1,318.49108.250

0.00

0030 *REMOVAL OF CURB AND GUTTER 275.000

0.000

202-00203  
 

275.000

LF  

6.83000 1,878.25275.000

0.00

0035 *REMOVAL OF CONCRETE CURB RAMP 8.000

0.000

202-00206  
 

8.000

SY  

21.80000 174.408.000

0.00

0040 *REMOVAL OF ASPHALT MAT 2,858.900

0.000

202-00220  
 

2,859.000

SY  

2.77000 7,919.152,858.900

0.00

0045 *REMOVAL OF ASPHALT MAT (PLANING) 225,005.000

0.000

202-00240  
 

225,005.000

SY  

1.45000 326,257.25225,005.000

0.00

0050 *REMOVAL OF LIGHT STANDARD 2.000

0.000

202-00700  
 

2.000

EACH

530.00000 1,060.002.000

0.00

0055 *REMOVAL OF GROUND SIGN 8.000

51.000

202-00810  
 

83.000

EACH

99.38000 5,863.4259.000

5,068.38
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PCN: 17665-BID    ESTIMATE RUN 11/24/2010

PROJECT: ES20504-060                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:00:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF SIGN PANEL 0.000

32.000

202-00821  
 

32.000

EACH

27.60000 883.2032.000

883.20

0065 *REMOVAL OF FENCE 13,182.000

0.000

202-01000  
 

13,182.000

LF  

2.23000 29,395.8613,182.000

0.00

0070 *REMOVAL OF GUARDRAIL TYPE 3 1,514.500

0.000

202-01130  
 

1,515.000

LF  

1.47000 2,226.321,514.500

0.00

0075 *REMOVAL OF END ANCHORAGE 20.000

0.000

202-01300  
 

20.000

EACH

113.57000 2,271.4020.000

0.00

0080 SAWING ASPHALT MATERIAL (6 INCH) 4,994.000

0.000

202-05026  
 

4,994.000

LF  

1.16000 5,793.044,994.000

0.00

0085 SAWING ASPHALT MATERIAL (10 INCH) 2,737.000

0.000

202-05030  
 

2,737.000

LF  

1.43000 3,913.912,737.000

0.00

0090 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 16,298.300

0.000

203-00060  
 

16,300.000

CY  

8.55000 139,350.4716,298.300

0.00

0095 MUCK EXCAVATION 0.000

0.000

203-00100  
 

25.000

CY  

4.44000 0.000.000

0.00

0100 BLADING 13.250

0.000

203-01500  
 

13.500

HOUR

105.71000 1,400.6613.250

0.00

0105 BACKHOE 3.000

0.000

203-01510  
 

10.000

HOUR

90.64000 271.923.000

0.00

0110 *POTHOLING 29.000

0.000

203-01597  
 

29.000

HOUR

159.00000 4,611.0029.000

0.00
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PCN: 17665-BID    ESTIMATE RUN 11/24/2010

PROJECT: ES20504-060                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:00:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SWEEPING (WITH PICKUP BROOM) 447.500

3.000

203-01622  
 

450.500

HOUR

176.67000 79,589.84450.500

530.01

0120 TOPSOIL 4,500.000

0.000

207-00205  
 

4,500.000

CY  

5.55000 24,975.004,500.000

0.00

0125 *EROSION LOG (12 INCH) 1,468.000

0.000

208-00002  
 

1,468.000

LF  

4.60000 6,752.801,468.000

0.00

0130 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

15.14000 0.000.000

0.00

0135 *SILT FENCE 8,779.000

0.000

208-00020  
 

8,779.000

LF  

1.19000 10,447.018,779.000

0.00

0140 *CONCRETE WASHOUT STRUCTURE 4.000

0.000

208-00045  
 

4.000

EACH

515.12000 2,060.484.000

0.00

0145 STABILIZED CONSTRUCTION ENTRANCE 5.000

0.000

208-00070  
 

5.000

EACH

1,542.64000 7,713.205.000

0.00

0150 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 1.000

0.000

208-00103  
 

1.000

HOUR

43.27000 43.271.000

0.00

0155 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

0.000

HOUR

70.31000 0.000.000

0.00

0160 EROSION CONTROL SUPERVISOR 158.000

24.000

208-00205  
 

200.000

HOUR

54.08000 9,842.56182.000

1,297.92

0165 *RESET MAILBOX STRUCTURE (TYPE 1) 0.000

43.000

210-00011  
 

45.000

EACH

152.64000 6,563.5243.000

6,563.52
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PCN: 17665-BID    ESTIMATE RUN 11/24/2010

PROJECT: ES20504-060                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:00:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *RESET MAILBOX STRUCTURE (TYPE 2) 0.000

12.000

210-00012  
 

12.000

EACH

275.60000 3,307.2012.000

3,307.20

0175 *RESET MAILBOX STRUCTURE (TYPE 3) 0.000

8.000

210-00013  
 

8.000

EACH

426.12000 3,408.968.000

3,408.96

0180 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

1.000

EACH

138.02000 0.000.000

0.00

0185 *SEEDING (NATIVE) 7.000

0.200

212-00006  
 

7.200

ACRE

297.45000 2,141.647.200

59.49

0190 *SOIL CONDITIONING 7.000

0.200

212-00032  
 

7.200

ACRE

892.35000 6,424.927.200

178.47

0195 *MULCHING (WEED FREE HAY) 7.000

0.000

213-00002  
 

7.000

ACRE

297.45000 2,082.157.000

0.00

0200 *MULCH TACKIFIER 1,400.000

0.000

213-00061  
 

1,400.000

LB  

1.62000 2,268.001,400.000

0.00

0205 *SOIL BINDER 3.100

0.000

213-00100  
 

3.100

ACRE

811.23000 2,514.813.100

0.00

0210 *SOIL RETENTION BLANKET (CLASS 1) 391.000

730.000

216-00021  
 

1,121.000

SY  

1.24000 1,390.041,121.000

905.20

0215 AGGREGATE BASE COURSE (CLASS 3) 31,180.600

0.000

304-03000  
 

31,180.600

TON 

7.78000 242,585.0731,180.600

0.00

0220 AGGREGATE BASE COURSE (CLASS 6) 7,034.340

0.000

304-06000  
 

7,034.340

TON 

9.11000 64,082.847,034.340

0.00
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PCN: 17665-BID    ESTIMATE RUN 11/24/2010

PROJECT: ES20504-060                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:00:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 AGGREGATE BASE COURSE (SPECIAL) 2,972.170

0.000

304-09014  
 

2,972.170

TON 

12.36000 36,736.022,972.170

0.00

0230 HOT MIX ASPHALT (PATCHING) (ASPHALT) 402.790

58.200

403-00720  
 

500.000

TON 

126.28000 58,213.82460.990

7,349.50

0235 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 46,891.890

32.100

403-34841  
 

46,923.990

TON 

49.14000 2,305,844.8746,923.990

1,577.39

0240 EMULSIFIED ASPHALT (SLOW-SETTING) 18,850.000

0.000

411-10255  
 

18,850.000

GAL 

1.86000 35,061.0018,850.000

0.00

0245 *CONCRETE PAVEMENT (6 INCH) 87.500

0.000

412-00600  
 

87.500

SY  

38.41000 3,360.8887.500

0.00

0250 GEOGRID REINFORCEMENT 2,664.890

0.000

506-01020  
 

2,665.000

SY  

4.46000 11,885.412,664.890

0.00

0255 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

0.000

TON 

129.44000 0.000.000

0.00

0260 48 INCH CORRUGATED STEEL PIPE 341.500

0.000

603-10480  
 

342.000

LF  

92.13000 31,462.40341.500

0.00

0265 84 INCH CORRUGATED STEEL PIPE 66.500

0.000

603-10840  
 

67.000

LF  

209.78000 13,950.3766.500

0.00

0270 54 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 84.500

0.000

603-15054  
 

85.000

LF  

124.31000 10,504.2084.500

0.00

0275 48 INCH STEEL END SECTION 20.000

0.000

603-30048  
 

20.000

EACH

1,331.94000 26,638.8020.000

0.00
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PCN: 17665-BID    ESTIMATE RUN 11/24/2010

PROJECT: ES20504-060                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:00:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

0.000

LF  

11.66000 0.000.000

0.00

0285 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

0.000

EACH

995.10000 0.000.000

0.00

0290 *END ANCHORAGE (NONFLARED) 12.000

7.000

606-02003  
 

19.000

EACH

1,703.57000 32,367.8319.000

11,924.99

0295 *END ANCHORAGE (FLARED) 1.000

0.000

606-02005  
 

1.000

EACH

1,411.54000 1,411.541.000

0.00

0300 *FENCE BARBED WIRE WITH METAL POSTS 13,316.000

0.000

607-01000  
 

13,316.000

LF  

4.24000 56,459.8413,316.000

0.00

0305 *CONCRETE SIDEWALK 114.700

0.000

608-00000  
 

115.000

SY  

43.58000 4,998.63114.700

0.00

0310 *CONCRETE CURB RAMP 23.900

0.000

608-00010  
 

24.000

SY  

123.84000 2,959.7823.900

0.00

0315 *CURB AND GUTTER TYPE 2 (SECTION I-B) 20.000

0.000

609-21010  
 

20.000

LF  

27.52000 550.4020.000

0.00

0320 *CURB AND GUTTER TYPE 2 (SECTION I-M) 0.000

0.000

609-21011  
 

0.000

LF  

24.24000 0.000.000

0.00

0325 *CURB AND GUTTER TYPE 2 (SECTION II-B) 222.000

0.000

609-21020  
 

222.000

LF  

29.70000 6,593.40222.000

0.00

0330 *CURB TYPE 6 (SECTION M) 0.000

2,886.000

609-60011  
 

2,886.000

LF  

4.48000 12,929.282,886.000

12,929.28
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PCN: 17665-BID    ESTIMATE RUN 11/24/2010

PROJECT: ES20504-060                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:00:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *DELINEATOR (TYPE I) 0.000

243.000

612-00001  
 

243.000

EACH

20.98000 5,098.14243.000

5,098.14

0340 *DELINEATOR (TYPE II) 0.000

32.000

612-00002  
 

32.000

EACH

22.08000 706.5632.000

706.56

0345 *DELINEATOR (TYPE III) 0.000

111.000

612-00003  
 

111.000

EACH

23.19000 2,574.09111.000

2,574.09

0350 *2 INCH ELECTRICAL CONDUIT 340.000

0.000

613-00200  
 

371.000

LF  

12.72000 4,324.80340.000

0.00

0355 *WIRING 0.000

0.000

613-10000  
 

0.000

L S 

1,060.00000 0.000.000

0.00

0360 *LIGHT STANDARD METAL (35 FOOT) 2.000

0.000

613-34350  
 

2.000

EACH

2,067.00000 4,134.002.000

0.00

0365 *LIGHT STANDARD FOUNDATION 2.000

0.000

613-40010  
 

2.000

EACH

795.00000 1,590.002.000

0.00

0370 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 2.000

0.000

613-70400  
 

2.000

EACH

371.00000 742.002.000

0.00

0375 *SIGN PANEL (CLASS I) 0.000

277.040

614-00011  
 

278.000

SF  

14.35000 3,975.52277.040

3,975.52

0380 *SIGN PANEL (CLASS II) 0.000

1,145.130

614-00012  
 

1,146.000

SF  

15.46000 17,703.711,145.130

17,703.71

0385 *SIGN PANEL (CLASS III) 0.000

146.000

614-00013  
 

146.000

SF  

22.08000 3,223.68146.000

3,223.68
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PCN: 17665-BID    ESTIMATE RUN 11/24/2010

PROJECT: ES20504-060                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:00:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 0.000

35.000

614-01503  
 

35.000

EACH

66.25000 2,318.7535.000

2,318.75

0395 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST & 
SLIPBASE 

0.000

82.000

614-01573  
 

82.000

EACH

193.23000 15,844.8682.000

15,844.86

0400 *STEEL SIGN SUPPORT (2-1/2 IN ROUND SCH 80) (POST & 
SLIPBASE 

0.000

24.000

614-01583  
 

24.000

EACH

220.83000 5,299.9224.000

5,299.92

0405 MASK SIGN LEGEND 0.000

1.000

614-07000  
 

1.000

EACH

318.00000 318.001.000

318.00

0410 *RUMBLE STRIP 43,272.000

0.000

614-80385  
 

43,272.000

LF  

0.10000 4,327.2043,272.000

0.00

0415 EMBANKMENT PROTECTOR TYPE 5 0.000

8.000

615-00050  
 

8.000

EACH

589.38000 4,715.048.000

4,715.04

0420 *DETOUR 1.000

0.000

621-00425  
 

1.000

L S 

94,717.26000 94,717.261.000

0.00

0425 CONSTRUCTION SURVEYING 0.980

0.000

625-00000  
 

1.000

L S 

14,697.96000 14,404.000.980

0.00

0430 CONSTRUCTION SURVEYING (HOURLY) 0.000

0.000

625-00001  
 

30.000

HOUR

82.15000 0.000.000

0.00

0435 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

51,546.56000 51,546.561.000

0.00

0440 *PAVEMENT MARKING PAINT 1,675.360

0.000

627-00001  
 

1,676.000

GAL 

34.98000 58,604.091,675.360

0.00
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PCN: 17665-BID    ESTIMATE RUN 11/24/2010

PROJECT: ES20504-060                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:00:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *EPOXY PAVEMENT MARKING 590.200

0.000

627-00005  
 

591.000

GAL 

53.00000 31,280.60590.200

0.00

0450 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 569.500

0.000

627-30205  
 

570.000

SF  

11.66000 6,640.37569.500

0.00

0455 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 782.000

0.000

627-30210  
 

782.000

SF  

8.48000 6,631.36782.000

0.00

0460 LOCATE MONUMENTS 0.000

0.000

629-01110  
 

0.000

HOUR

333.90000 0.000.000

0.00

0465 *FLAGGING 6,159.250

219.500

630-00000  
 

6,700.000

HOUR

17.90000 114,179.636,378.750

3,929.05

0470 *PILOT CAR OPERATION 335.500

0.000

630-00001  
 

336.000

HOUR

31.94000 10,715.87335.500

0.00

0475 *TRAFFIC CONTROL INSPECTION 56.000

12.000

630-00007  
 

78.000

DAY 

82.60000 5,616.8068.000

991.20

0480 *TRAFFIC CONTROL MANAGEMENT 115.000

13.000

630-00012  
 

145.000

DAY 

460.34000 58,923.52128.000

5,984.42

0485 *FLASHING BEACON (PORTABLE) 23.400

0.000

630-80001  
 

26.000

EACH

368.94000 8,633.2023.400

0.00

0490 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.500

0.000

630-80335  
 

8.000

EACH

68.28000 307.264.500

0.00

0495 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 27.000

0.000

630-80341  
 

53.000

EACH

33.04000 892.0827.000

0.00
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PCN: 17665-BID    ESTIMATE RUN 11/24/2010

PROJECT: ES20504-060                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:00:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 85.500

0.000

630-80342  
 

96.000

EACH

38.55000 3,296.0385.500

0.00

0505 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 17.100

0.000

630-80343  
 

19.000

EACH

55.07000 941.7017.100

0.00

0510 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 833.400

0.000

630-80344  
 

926.000

SF  

17.62000 14,684.51833.400

0.00

0515 *PORTABLE MESSAGE SIGN PANEL 3.600

0.000

630-80355  
 

4.000

EACH

3,854.55000 13,876.383.600

0.00

0520 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

3.600

0.000

630-80358  
 

4.000

EACH

881.04000 3,171.743.600

0.00

0525 *DRUM CHANNELIZING DEVICE 198.000

0.000

630-80360  
 

220.000

EACH

22.03000 4,361.94198.000

0.00

0530 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

0.000

EACH

38.55000 0.000.000

0.00

0535 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 2.700

0.000

630-80364  
 

3.000

EACH

38.55000 104.092.700

0.00

0540 CONCRETE BARRIER (TEMPORARY) 388.800

0.000

630-80370  
 

432.000

LF  

24.23000 9,420.62388.800

0.00

0545 *TRAFFIC CONE 468.000

0.000

630-80380  
 

520.000

EACH

6.61000 3,093.48468.000

0.00

0550 *CHANNELIZING DEVICE (FIXED) 85.500

0.000

630-80391  
 

100.000

EACH

38.55000 3,296.0385.500

0.00
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PCN: 17665-BID    ESTIMATE RUN 11/24/2010

PROJECT: ES20504-060                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:00:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *MOBILE PAVEMENT MARKING ZONE 1.000

0.000

630-80510  
 

1.000

L S 

1,060.00000 1,060.001.000

0.00

0560 *IMPACT ATTENUATOR (TEMPORARY) 1.800

0.000

630-85010  
 

2.000

EACH

936.10000 1,684.981.800

0.00

0565 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.800

0.000

630-85040  
 

2.000

EACH

4,597.92000 8,276.261.800

0.00

0570 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

236,000.000

F A 

1.00000 0.000.000

0.00

0575 F/A PARTNERING 1,020.170

0.000

700-70011  
 

1,020.170

F A 

1.00000 1,020.171,020.170

0.00

0585 F/A FUEL COST ADJUSTMENT 2,998.954

0.000

700-70016  
 

3,200.000

F A 

1.00000 2,998.952,998.954

0.00

0590 F/A ROADWAY SMOOTHNESS INCENTIVE 48,946.940

0.000

700-70018  
 

48,946.940

F A 

1.00000 48,946.9448,946.940

0.00

0595 F/A ASPHALT CEMENT COST ADJUSTMENT -13,250.090

-66.940

700-70019  
 

-10,000.000

F A 

1.00000 -13,317.03-13,317.030

-66.94

0600 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0605 F/A ON-THE-JOB TRAINEE 1,273.500

0.000

700-70023  
 

1,400.000

F A 

1.00000 1,273.501,273.500

0.00

0610 F/A QUALITY INCENTIVE PAYMENT 0.000

88,882.490

700-70025  
 

89,000.000

F A 

1.00000 88,882.4988,882.490

88,882.49
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PCN: 17665-BID    ESTIMATE RUN 11/24/2010

PROJECT: ES20504-060                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:00:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0615 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0620 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000

F A 

1.00000 0.000.000

0.00

0625 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0795 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 3.000

0.000

202-00500  
 

3.000

EACH

747.50000 2,242.503.000

0.00

0800 CONCRETE CLASS D (BOX CULVERT) 13.220

0.000

601-03030  
 

13.220

CY  

724.50000 9,577.8913.220

0.00

0805 REINFORCING STEEL 2,000.000

0.000

602-00000  
 

2,000.000

LB  

1.15000 2,300.002,000.000

0.00

0810 MOBILIZATION 1.000

0.000

626-00000  
 

0.000

L S 

345.00000 345.001.000

0.00

0815 RESET GUARDRAIL TYPE 3 RESET GUARDRAIL AT THE CHICO 
CREEK BRIDGES

663.000

0.000

210-01130  
 

663.000

LF  

10.98000 7,279.74663.000

0.00

0820 24 INCH CORRUGATED STEEL PIPE 24 INCH CORRUGATED STEEL 
PIPE

153.000

0.000

603-10240  
 

153.000

LF  

61.37000 9,389.61153.000

0.00

0825 24 INCH STEEL END SECTION 3.000

0.000

603-30024  
 

3.000

EACH

444.06000 1,332.183.000

0.00

0830 STRUCTURE EXCAVATION 24" IRRIGATION PIPE REPLACEMENT 122.000

0.000

206-00000  
 

122.000

CY  

10.20000 1,244.40122.000

0.00
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PROJECT: ES20504-060                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:00:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0835 STRUCTURE BACKFILL (FLOW-FILL) 24" IRRIGATION PIPE 
REPLACEMENT

12.000

0.000

206-00065  
 

12.000

CY  

78.00000 936.0012.000

0.00

0840 GUARDRAIL TYPE 3 (6-3 POST SPACING) GUARDRAIL EXTENSION
AND STEEL POST ADDITION

3,862.500

4,537.500

606-00301  
 

8,400.000

LF  

13.92000 116,928.008,400.000

63,162.00

0845 CORNER AND LINE BRACE POST FENCE ADDITION, END POST, 
CORNER & LINE BRACE POST

26.000

0.000

607-00010  
 

26.000

EACH

192.00000 4,992.0026.000

0.00

0850 END POST FENCE ADDITION, END POST, CORNER & LINE POST 39.000

0.000

607-00005  
 

39.000

EACH

168.00000 6,552.0039.000

0.00

0855 WIRING ADDITIONAL LIGHTING ITEMS 1.000

0.000

613-10000  
 

1.000

L S 

2,824.72000 2,824.721.000

0.00

0860 PULL BOX (13"X24"X18") DEEP ADDIITIONAL LIGHTING ITEMS 2.000

0.000

613-07050  
 

2.000

EACH

470.59000 941.182.000

0.00

0865 ADDED ITEM (DOLLAR)/ PRICE REDUCTION -23,520.000

-1,050.000

900-00006  
 

-24,570.000

DOL 

1.00000 -24,570.00-24,570.000

-1,050.00

0870 8 INCH PLASTIC PIPE 60.000

0.000

619-50640  
 

60.000

LF  

25.63000 1,537.8060.000

0.00

0875 TRANSITION TYPE 3G CMO 006 2.000

2.000

606-01370  
 

4.000

EACH

1,093.90000 4,375.604.000

2,187.80

CAT 4,590,531.70282,271.684,868,815.14CURRENT AMT0200 $ $ $

CAT NO0300 STR K-19-U 

0635 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 1,000.000

0.000

202-00246  
 

1,000.000

SY  

3.06000 3,060.001,000.000

0.00
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PROJECT: ES20504-060                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:00:10

CUMULATIVE
AMOUNT

CAT NO0300 STR K-19-U 

0640 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 779.150

0.000

202-00453  
 

779.150

SY  

132.55000 103,276.33779.150

0.00

0645 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 19.490

0.000

202-00460  
 

19.490

SY  

308.14000 6,005.6519.490

0.00

0650 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 15.640

0.000

202-00503  
 

16.000

SY  

123.76000 1,935.6115.640

0.00

0655 *REMOVAL OF EXPANSION DEVICE 69.300

0.000

202-00504  
 

69.300

LF  

10.81000 749.1369.300

0.00

0660 *WATERPROOFING (MEMBRANE) 1,020.000

0.000

515-00120  
 

1,020.000

SY  

12.83000 13,086.601,020.000

0.00

0665 *BRIDGE EXPANSION DEVICE (0-2 INCH) 0.000

0.000

518-01002  
 

0.000

LF  

158.84000 0.000.000

0.00

0670 *CONCRETE CLASS D (BRIDGE) 1.500

0.000

601-03040  
 

1.500

CY  

446.26000 669.391.500

0.00

0675 *CONCRETE CLASS DT (DECK TOPPING) 71.000

0.000

601-03540  
 

71.000

CY  

336.02000 23,857.4271.000

0.00

0680 *REINFORCING STEEL (EPOXY COATED) 7,078.450

0.000

602-00020  
 

7,078.500

LB  

2.44000 17,271.427,078.450

0.00

CAT 169,911.550.00169,956.22CURRENT AMT0300 $ $ $

CAT NO0301 STR K-19-Q 

0690 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 908.000

0.000

202-00246  
 

908.000

SY  

3.06000 2,778.48908.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:00:10

CUMULATIVE
AMOUNT

CAT NO0301 STR K-19-Q 

0695 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 297.480

0.000

202-00453  
 

297.480

SY  

132.55000 39,430.97297.480

0.00

0700 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000

0.000

202-00460  
 

0.000

SY  

308.14000 0.000.000

0.00

0705 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 25.300

0.000

202-00503  
 

25.300

SY  

123.76000 3,131.1325.300

0.00

0710 *REMOVAL OF EXPANSION DEVICE 69.300

0.000

202-00504  
 

69.300

LF  

10.81000 749.1369.300

0.00

0715 *WATERPROOFING (MEMBRANE) 1,020.000

0.000

515-00120  
 

1,020.000

SY  

12.83000 13,086.601,020.000

0.00

0720 *BRIDGE EXPANSION DEVICE (0-2 INCH) 0.000

0.000

518-01002  
 

0.000

LF  

158.84000 0.000.000

0.00

0725 *CONCRETE CLASS D (BRIDGE) 1.250

0.000

601-03040  
 

1.250

CY  

446.26000 557.831.250

0.00

0730 *CONCRETE CLASS DT (DECK TOPPING) 26.500

0.000

601-03540  
 

26.500

CY  

336.02000 8,904.5326.500

0.00

0735 *REINFORCING STEEL (EPOXY COATED) 561.470

0.000

602-00020  
 

561.470

LB  

2.44000 1,369.99561.470

0.00

CAT 70,008.660.0070,008.66CURRENT AMT0301 $ $ $

CAT NO0302 STR L-19-H 

0740 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

0.000

SY  

1.45000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:00:10

CUMULATIVE
AMOUNT

CAT NO0302 STR L-19-H 

0745 *REMOVAL OF BRIDGE RAILING 809.000

0.000

202-00425  
 

809.000

LF  

4.33000 3,502.97809.000

0.00

0750 *REMOVAL OF EXPANSION DEVICE 0.000

0.000

202-00504  
 

0.000

LF  

10.81000 0.000.000

0.00

0755 *REBUILD PORTIONS OF PRESENT STRUCTURE 1.000

0.000

210-00520  
 

1.000

SY  

1,118.30000 1,118.301.000

0.00

0760 *BRIDGE EXPANSION DEVICE (0-2 INCH) 0.000

0.000

518-01002  
 

0.000

LF  

158.84000 0.000.000

0.00

0765 *SAWING AND SEALING BRIDGE JOINT 150.000

278.000

518-03000  
 

450.000

LF  

11.13000 4,763.64428.000

3,094.14

0775 *BRIDGE RAIL TYPE 10R 401.500

401.500

606-11010  
 

803.000

LF  

74.63000 59,927.89803.000

29,963.95

CAT 69,312.8033,058.0969,557.66CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0780 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

4,764.08000 4,764.081.000

0.00

0785 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

4,471.74000 4,471.741.000

0.00

0790 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

556.50000 1,113.002.000

0.00

CAT 10,348.820.0010,348.82CURRENT AMT0400 $ $ $

$ 4,910,113.53315,329.77$5,188,686.50$CURRENT AMTPROJECT TOTAL


